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INDUSTRIES INC. N
Change Order Request
Section 1 - Change Request
Customer Namae: Change Order 04-1956 -2
RECYCLING SYSTEMS INC Priority: Madiu
3152 S CALIFURNIA GC Job Number: 1

CHICAGO 60603

Requested By: Christopher J Benneit

Description of Change: Install emporary fJumaces inciuding flue piping. duct connections and temporary
power. Disconnect duct connections, temporary LP gas lines, ternporary power an-

remove furiaces.
Section 2- Change Estimate
Action Raquired to Implement Change (task, skill sets, material, ate):
000K
Estimate impact (to schedule, budget, resources, specifications, other dopt, etc.):
X000k
HoursAQty Labor Type / Mataral Prics Tolal
54 Labor $56.00 $5,184.00
1 Material needed o execute change $800.00 $800.00
Matertal Handiing & Documentation %0.00
Taxable/Tax $.00
Total of Change Order: $5,934.00

Change in Schedule: None

Section 2 - Approval (Please Check the Appropriate Bax)

Approved

‘ Deferred

Signuture; Pending
Chyistophier | Bennett Rejected
Approved

Defermed

Signamre: Pending
Juhn Koty, Sandman Inc Rejected

Date lssyed: 20-December-2004 Due By: 20-December-2004

Terms: Priciog valid for 30 days, subject to macket conditions.
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